
From: Zehner, Warren
To: Brian Moore; Abshire, David
Cc: Bob Piniewski
Subject: RE: Malone-EPA ER Injection Summary Week 11
Date: Monday, September 21, 2015 1:12:00 PM

Brian:
 

Yes, I still plan on coming out on the 25th.  While I realize that you will not be complete the pump
 down at your current pace by my deadline.  As we have discussed, I have to terminate the ER by
 COB 09/30/15 for several reasons, including the questions of whether or not there will be an
 approved EPA budget or continuing resolution.  Please plan your contaminated contact water
 management plan accordingly.  You can pump 24 hours a day to increase injection through put or
 pump excess water into the new storage pond or do some type of combination.  As I stated I will be

 out on the 25th and return on the 30th for a final inspection and provide notice of termination of the
 ER pumping event and request the wells to be shut in until the ESD is approved.
 
Warren
 

From: Brian Moore [mailto:bmoore@projectnavigator.com] 
Sent: Monday, September 21, 2015 11:37 AM
To: Zehner, Warren; Abshire, David
Cc: Bob Piniewski
Subject: Malone-EPA ER Injection Summary Week 11
 
Dear Warren and David,
 
We finally had an entire week with no rainfall but still have a large volume of water to inject.  There
 is still approximately 3 million total gallons of contact water located in both APIs (2.5MM) and the
 stormwater impoundment (500K).  At 480K gallons injected per week, we are still looking at  6.25
 weeks with no evaporation reduction calculated. 
 
Warren,
 
Our last conversation we discussed possibly closing the ER on 9/25 or 9/28.  Due to the continued
 rainfall since your last site visit we will likely still have approximately 2.5 MM gallons to injected
 after this week.  I would like to hear your thoughts on the continued injection through EPA ER
 beyond 9/28.  Feel free to give me a call to discuss if needed.  Are you still planning on a site visit
 this Friday, 9/25?
 
 
Below please find a general weekly update discussing Injection under EPA ER at the Malone Service
 Superfund Site in Texas City, TX.  Attached please find the injection summary table. 
 
 
Monday 9/14/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact

*9716197*
9716197



 water injection during working hours, Rental transfer pump, re-connect electrical transfer pump
 
Tuesday 9/15/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact
 water injection during working hours,
 
Wednesday 9/16/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact
 water injection during working hours
 
Thursday 9/17/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact
 water injection during working hours
 
Friday 9/18/15-  WDW-138:  Contact water injection during working hours.  WDW-73:  Contact
 water injection during working hours
 
Saturday 9/19/15- WDW-138:  Contact water injection during working hours.  WDW-73:  Contact
 water injection during working hours
 
Should you have any questions please let me know.
 
Kindest Regards,
 
Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA
 
Project Navigator, Ltd.
10497 Town & Country Way, Suite 830
Houston, TX 77024
Direct: 713.468.5961
Cell:    713.534.4546
Fax:    713.468.4515
 
 
E-MAIL NOTICE;  This transmission may be (1) subject to Attorney-Client Privilege,
 (2) an attorney work product, or (3) strictly confidential.  If you are not the intended
 recipient of this message, you may not disclose, print, copy or disseminate this
 information.  If you have received this in error, please notify the sender only and
 delete the message.
 
 
 




